
DAILY DIARY — IQBRAVE LMS PROJECT

Phase 1: Planning & Setup

(2025-10-13 → 2025-11-15)

2025-10-13 – Started LMS project discussion and identified main requirements.

2025-10-14 – Researched existing LMS systems and noted limitations.

2025-10-15 – Defined project problem and objectives.

2025-10-16 – Planned system modules and overall idea.

2025-10-17 – Installed Laravel and development tools.

2025-10-18 – Created new Laravel project and configured environment.

2025-10-19 – Studied MVC architecture in Laravel.

2025-10-20 – Designed basic database structure.

2025-10-21 – Created user roles and migrations.

2025-10-22 – Implemented authentication system.

2025-10-23 – Tested login and registration features.

2025-10-24 – Created basic dashboard layout.

2025-10-25 – Worked on role-based access control (RBAC).

2025-10-26 – Tested role restrictions for users.

2025-10-27 – Started course module design.

2025-10-28 – Created course model and migration.

2025-10-29 – Implemented course creation feature.

2025-10-30 – Worked on course listing page.

2025-10-31 – Designed UI using Tailwind CSS.

2025-11-01 – Improved dashboard UI design.

2025-11-02 – Started module and unit structure planning.

2025-11-03 – Created module and unit tables.

2025-11-04 – Linked modules with courses.

2025-11-05 – Implemented unit creation feature.

2025-11-06 – Started lesson management feature.

2025-11-07 – Added lesson content functionality.

2025-11-08 – Worked on lesson display UI.

2025-11-09 – Tested lesson navigation system.

2025-11-10 – Added lesson progress tracking.

2025-11-11 – Fixed bugs in lesson module.

2025-11-12 – Reviewed database relationships.
2025-11-13 – Optimized migrations and models.
2025-11-14 – Did overall system review.
2025-11-15 – Completed planning and setup phase.

Phase 2: Backend Development

 **(2025-11-16 → 2026-01-15)**

2025-11-16 – Started assessment module development.
2025-11-17 – Created quiz models and tables.
2025-11-18 – Added quiz question functionality.
2025-11-19 – Implemented quiz options.
2025-11-20 – Built quiz attempt system.
2025-11-21 – Tested quiz auto grading.
2025-11-22 – Started assignment module.
2025-11-23 – Created assignment tables.
2025-11-24 – Implemented file upload system.
2025-11-25 – Added assignment submission feature.
2025-11-26 – Created submission tracking system.
2025-11-27 – Started grading system.
2025-11-28 – Implemented instructor grading feature.
2025-11-29 – Tested grading workflow.
2025-11-30 – Fixed issues in grading module.

2025-12-01 – Started NVQ verification workflow.
2025-12-02 – Created verification models.
2025-12-03 – Implemented assessor role features.
2025-12-04 – Built verification queue system.
2025-12-05 – Added verification approval/rejection.
2025-12-06 – Tested full workflow (student → instructor → assessor).
2025-12-07 – Fixed workflow bugs.
2025-12-08 – Improved status handling.
2025-12-09 – Optimized database queries.
2025-12-10 – Added validation rules.

2025-12-11 – Started certificate module.

2025-12-12 – Integrated PDF generation (DOMPDF).

2025-12-13 – Designed certificate layout.

2025-12-14 – Added QR code generation.

2025-12-15 – Linked certificate with completion.

2025-12-16 – Tested certificate download.

2025-12-17 – Fixed certificate issues.

2025-12-18 – Improved UI for certificates.

2025-12-19 – Started performance improvements.

2025-12-20 – Optimized queries and controllers.

2025-12-21 – Worked on caching concepts.

2025-12-22 – Improved response performance.

2025-12-23 – Refactored code structure.

2025-12-24 – Reviewed backend modules.

2025-12-25 – Minor fixes and cleanup.

2025-12-26 – Continued testing features.

2025-12-27 – Fixed bugs in assessment system.

2025-12-28 – Improved validation logic.

2025-12-29 – Tested user workflows.

2025-12-30 – Debugged system errors.

2025-12-31 – Reviewed progress of system.

2026-01-01 – Continued backend improvements.

2026-01-02 – Refined RBAC system.

2026-01-03 – Improved middleware handling.

2026-01-04 – Optimized controllers.

2026-01-05 – Tested full backend flow.

2026-01-06 – Fixed integration issues.

2026-01-07 – Cleaned codebase.

2026-01-08 – Improved database indexing.

2026-01-09 – Tested edge cases.

2026-01-10 – Finalized backend features.

2026-01-11 – Did system review.

2026-01-12 – Fixed minor bugs.

2026-01-13 – Prepared for next phase.

2026-01-14 – Documentation updates.

2026-01-15 – Completed backend phase.

 DAILY DIARY — IT Assistant Manager (IT Institute)

 **(2025-11-13 → 2025-12-05)**

2025-11-13 – Started work as IT Assistant Manager. Introduced to institute systems and IT infrastructure.

2025-11-14 – Reviewed existing LMS usage and user issues.

2025-11-15 – Assisted in managing student registration system.

2025-11-16 – Handled basic system maintenance tasks.

2025-11-17 – Supported lecturers with LMS access issues.

2025-11-18 – Monitored lab computers and network status.

2025-11-19 – Updated user accounts and permissions.

2025-11-20 – Helped troubleshoot login problems.

2025-11-21 – Assisted in updating course content.

2025-11-22 – Checked system backups and data safety.

2025-11-23 – Worked on improving system performance.

2025-11-24 – Coordinated with staff for IT requirements.

2025-11-25 – Supported assignment submission issues.

2025-11-26 – Checked server performance.

2025-11-27 – Assisted in system testing tasks.

2025-11-28 – Fixed minor bugs in LMS.

2025-11-29 – Helped manage user roles and access.

2025-11-30 – Reviewed IT support requests.

2025-12-01 – Monitored LMS daily operations.

2025-12-02 – Assisted students with technical issues.

2025-12-03 – Updated software in lab computers.

2025-12-04 – Checked network connectivity issues.

2025-12-05 – Provided support during practical sessions.

 **(2025-12-06 → 2025-12-31)**

2025-12-06 – Continued system monitoring tasks.

2025-12-07 – Assisted lecturers in uploading materials.

2025-12-08 – Fixed minor system errors.
2025-12-09 – Checked database backups.
2025-12-10 – Supported assessment-related issues.

2025-12-11 – Monitored assignment submissions.
2025-12-12 – Helped resolve grading issues.
2025-12-13 – Checked system logs.
2025-12-14 – Improved system performance slightly.
2025-12-15 – Assisted in certificate generation issues.

2025-12-16 – Maintained lab systems.
2025-12-17 – Fixed user account issues.
2025-12-18 – Checked LMS features.
2025-12-19 – Helped with technical support requests.
2025-12-20 – Monitored system usage.

2025-12-21 – Reviewed system stability.
2025-12-22 – Updated minor configurations.
2025-12-23 – Supported online learning activities.
2025-12-24 – Fixed reported issues.
2025-12-25 – Limited system monitoring.
2025-12-26 – Continued IT support tasks.
2025-12-27 – Checked server logs.
2025-12-28 – Helped maintain database.
2025-12-29 – Reviewed system performance.
2025-12-30 – Fixed minor bugs.
2025-12-31 – End of month system review.

 **(2026-01-01 → 2026-02-15)**

2026-01-01 – Monitored system at start of new year.
2026-01-02 – Checked LMS functionality.
2026-01-03 – Assisted staff with system usage.
2026-01-04 – Maintained lab computers.
2026-01-05 – Supported student activities.

2026-01-06 – Fixed login issues.
2026-01-07 – Updated user permissions.

2026-01-08 – Checked database performance.
2026-01-09 – Supported LMS activities.
2026-01-10 – Monitored system usage.

2026-01-11 – Assisted in troubleshooting issues.
2026-01-12 – Checked backups.
2026-01-13 – Updated system configurations.
2026-01-14 – Reviewed IT operations.
2026-01-15 – Monthly system check.

2026-01-16 – Improved system usability.
2026-01-17 – Supported teaching sessions.
2026-01-18 – Fixed minor bugs.
2026-01-19 – Checked server performance.
2026-01-20 – Assisted students.

2026-01-21 – Monitored LMS.
2026-01-22 – Updated system settings.
2026-01-23 – Fixed UI issues.
2026-01-24 – Supported lab sessions.
2026-01-25 – Checked system logs.

2026-01-26 – Improved performance.
2026-01-27 – Assisted in system updates.
2026-01-28 – Fixed bugs.
2026-01-29 – Reviewed system.
2026-01-30 – Provided IT support.
2026-01-31 – Monthly review.

2026-02-01 – Checked LMS performance.
2026-02-02 – Assisted with assignments.
2026-02-03 – Fixed issues.
2026-02-04 – Supported users.
2026-02-05 – Maintained systems.

2026-02-06 – Monitored system.
2026-02-07 – Fixed bugs.
2026-02-08 – Updated configurations.
2026-02-09 – Supported activities.
2026-02-10 – Checked performance.

2026-02-11 – Reviewed logs.

2026-02-12 – Fixed errors.

2026-02-13 – Supported LMS usage.

2026-02-14 – Maintained system.

2026-02-15 – Mid-month review.

2026-02-16 – Continued monitoring LMS performance.

2026-02-17 – Assisted lecturers with system issues.

2026-02-18 – Fixed minor bugs in system.

2026-02-19 – Checked database performance.

2026-02-20 – Supported student LMS activities.

2026-02-21 – Maintained lab computers.

2026-02-22 – Updated system configurations.

2026-02-23 – Checked server logs.

2026-02-24 – Fixed login and access issues.

2026-02-25 – Assisted in assignment handling.

2026-02-26 – Monitored system stability.

2026-02-27 – Fixed minor UI issues.

2026-02-28 – Reviewed system performance.

2026-03-01 – Started monthly system checks.

2026-03-02 – Assisted in LMS updates.

2026-03-03 – Fixed reported bugs.

2026-03-04 – Checked database backups.

2026-03-05 – Supported users with technical issues.

2026-03-06 – Monitored server performance.

2026-03-07 – Maintained network connectivity.

2026-03-08 – Fixed minor system errors.

2026-03-09 – Assisted lecturers in course updates.

2026-03-10 – Reviewed system logs.

2026-03-11 – Checked LMS functionality.

2026-03-12 – Fixed UI issues.

2026-03-13 – Supported lab sessions.

2026-03-14 – Maintained systems.

2026-03-15 – Mid-month review.

2026-03-16 – Assisted in system testing.
2026-03-17 – Monitored system usage.
2026-03-18 – Fixed bugs.
2026-03-19 – Checked server health.
2026-03-20 – Supported LMS users.

2026-03-21 – Maintained lab systems.
2026-03-22 – Updated configurations.
2026-03-23 – Checked performance.
2026-03-24 – Fixed issues.
2026-03-25 – Reviewed system.

2026-03-26 – Supported testing activities.
2026-03-27 – Fixed UI bugs.
2026-03-28 – Monitored system.
2026-03-29 – Checked logs.
2026-03-30 – Improved performance.
2026-03-31 – End of month review.

2026-04-01 – Started final month activities.
2026-04-02 – Assisted in system improvements.
2026-04-03 – Fixed bugs.
2026-04-04 – Checked backups.
2026-04-05 – Supported LMS usage.

2026-04-06 – Monitored system.
2026-04-07 – Fixed minor issues.
2026-04-08 – Updated system settings.
2026-04-09 – Reviewed performance.
2026-04-10 – Supported testing tasks.

2026-04-11 – Assisted deployment preparation.
2026-04-12 – Checked server configuration.
2026-04-13 – Supported staging setup.
2026-04-14 – Tested system in staging.
2026-04-15 – Fixed deployment issues.

2026-04-16 – Monitored system stability.
2026-04-17 – Assisted production setup.
2026-04-18 – Supported system deployment.

2026-04-19 – Monitored live system.

2026-04-20 – Fixed minor production issues.

2026-04-21 – Verified system functions.

2026-04-22 – Prepared documentation.

2026-04-23 – Final system checks.

2026-04-24 – Completed duties and finalized work.
